Greenville County Phase – Sequence Verification Form

This Form is to be kept with the OS-SWPPP


Top Portion to be completed by Engineer of Record at Pre-Construction Meeting:
	Project Name: 








	Permit Number: 




	Engineer of Record Name: 


	Date of Pre Construction Meeting:  



	Engineer of Record Signature: 




	Engineer of Record License #: 




	How many Phases?   1     2     3
	Has buffer area been delineated per plans?    YES     NO

	Contractor Print Name & Signature
	CEPSCI Print Name & Signature

	Print



Sign
	







Print



Sign


	Verification Process
	Contractor Name & Signature
	CEPSCI Name & Signature

	1.  Initial perimeter  Sediment and Erosion Control BMPs installed (prior to clearing and grubbing) 
	Name: 
 

Signature: 


Date:  

	Name: 
 

Signature: 


Date:  


	2.  Installation of main Sediment Control Features. Field verify topography, volume, and dimensions of all approved BMP features. I.e. pond, trap, swale, berm,etc. (County Inspector to be present)
	Name: 
 

Signature: 


Date:  

	Name: 
 

Signature: 


Date:  


	3.  Site Construction, equipment and vehicle pollutant control features installed (prior to home construction): concrete wash; paint, oils; etc.
	Name: 
 

Signature: 


Date:  

	Name: 
 

Signature: 


Date:  


	4.  Initiated Stabilization Measures no later than 14 days after rough grading completed (7 days for steep slopes)
	Name: 
 

Signature: 


Date:  

	Name: 
 

Signature: 


Date:  


	5.  Transition to Phase 2 
Sediment and Erosion Control Features
	Name: 
 

Signature: 


Date:  

	Name: 
 

Signature: 


Date:  


	6.  Initiated Stabilization Measures no later than 14 days after rough grading completed (7 days for steep slopes)
	Name: 
 

Signature: 


Date:  

	Name: 
 

Signature: 


Date:  


	7.  Transition to Phase 3 Sediment and Erosion Control Features (when applicable)
	Name: 
 

Signature: 


Date:  

	Name: 
 

Signature: 


Date:  


	8.  Initiated Stabilization Measures no later than 14 days after rough grading completed (7 days for steep slopes)
	Name: 
 

Signature: 


Date:  

	Name: 
 

Signature: 


Date:  


	9.  Conversion of Temporary BMPs to Permanent BMPs, Quantity and Quality Features
	Name: 
 

Signature: 


Date:  

	Name: 
 

Signature: 


Date:  



Revised: 3/11/16


